
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/08/2015

ESTIMATE SUMMARY 12:45:21

CONTID: C18972R        ESTIMATE NO: 0002 PROG 2005

PCN: 18972R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Conejos County, on US 285 in the Town of Antonito, Colorado PERCENT TIME:

PROJECT NO: NH 2851-008                   

US 285 Antonito Concrete

NAME OF ROAD:  

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED 02/19/2015

1260 ROCK CREEK CIRCLE DATE LET 11/20/2014 DATE WORK BEGAN 02/19/2015

 DATE AWARDED 12/17/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/05/2015 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 02/19/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,841,264.60 PARTICIPATING $ $ 480,411.37

AWARD PROJECT AMT: 7,275,354.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 335,140.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,331.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.18%

7,121,501.23

480,411.37

815,551.85

810,220.68

$

$

$

$

719,763.37

0.00

719,763.37

335,140.48

1,054,903.85

-8,921.45

0.00

1,045,982.40

0.00

AMOUNT DUE 1,045,982.40 810,220.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 810,220.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 10/9/2015 ??:??:??

ORIG TIME ALLOW: 10/9/2015 ??:??:??
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

12.000

EACH

1,130.00000

0015 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,012.000

LF  

25.50000

0020 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

1,653.000

SY  

8.55000

0025 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

3,349.000

LF  

6.00000

0030 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

93.000

SY  

8.65000

0035 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

45.000

SY  

9.80000

0040 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,083.000

SY  

7.70000

0045 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

21,939.000

SY  

4.10000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,500.000

SF  

4.35000

0055 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

191.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

32.00000

0065 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,540.00000

0070 *Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

5.000

EACH

4,520.00000

0075 *Unclassified Excavation (Complete In Place) 5,168.000

12,582.000

203-00010  
 

186,375.0017,750.000

132,111.00

27,805.000

CY  

10.50000

0080 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

3,100.000

CY  

58.00000

0085 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

120.000

HOUR

96.00000

0090 *Roadway Insulation Material (2 Inch) 0.000

0.000

203-01200  
 

0.000.000

0.00

900.000

SF  

24.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

162.00000

0100 *Backhoe 0.000

1.000

203-01510  
 

183.001.000

183.00

40.000

HOUR

183.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

106.00000

0110 *Potholing 0.000

75.000

203-01597  
 

20,400.0075.000

20,400.00

200.000

HOUR

272.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

40.00000

0120 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

550.00000

0125 *Topsoil 0.000

1,150.000

207-00205  
 

6,900.001,150.000

6,900.00

1,150.000

CY  

6.00000

0130 *Stockpile Topsoil 985.000

196.000

207-00210  
 

7,086.001,181.000

1,176.00

1,181.000

CY  

6.00000

0135 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

5.50000

0140 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

300.000

LF  

5.00000

0145 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,020.00000

0150 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

40.000

LF  

5.50000

0155 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

360.000

LF  

67.00000

0160 *Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,900.002.000

3,900.00

4.000

EACH

1,950.00000

0165 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

40.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

84.50000

0175 Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

320.004.000

320.00

160.000

HOUR

80.00000

0180 *Erosion Control Supervisor 0.000

22.000

208-00206  
 

2,882.0022.000

2,882.00

170.000

DAY 

131.00000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

36.000

EACH

211.00000

0190 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

21.000

EACH

395.00000

0195 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

9.000

EACH

260.00000

0200 *Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

1.000

EACH

694.00000

0205 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

1,150.00000

0210 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,500.00000

0215 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.000

ACRE

1,270.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

4.55000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Wildlife Biologist 0.000

8.000

240-00000  
 

716.008.000

716.00

8.000

HOUR

89.50000

0230 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,420.001.000

0.00

1.000

L S 

3,420.00000

0235 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

105.00000

0240 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

87.50000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

7,638.000

TON 

21.00000

0250 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

873.000

TON 

240.00000

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

812.000

TON 

275.00000

0260 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

321.000

GAL 

13.00000

0265 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

216.000

SY  

60.50000

0270 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

19,148.000

SY  

76.00000

0275 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

25.000

CY  

260.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

20.000

CY  

156.00000

0285 *Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

3.000

CY  

543.00000

0290 *54 Inch Reinforced Concrete End Section 0.000

1.000

603-05054  
 

3,610.001.000

3,610.00

1.000

EACH

3,610.00000

0295 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

2.000

EACH

5,150.00000

0300 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

8.000

EACH

4,190.00000

0305 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

15.000

EACH

5,870.00000

0310 *Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

6.000

EACH

7,830.00000

0315 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

4.000

EACH

5,280.00000

0320 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

6.000

EACH

7,700.00000

0325 *Manhole Slab Base (10 Foot) 0.000

2.000

604-30010  
 

18,040.002.000

18,040.00

24.000

EACH

9,020.00000

0330 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

33,000.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Fence (Plastic) 0.000

142.000

607-11525  
 

518.30142.000

518.30

1,000.000

LF  

3.65000

0340 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2,044.000

SY  

39.50000

0345 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

436.000

SY  

128.00000

0350 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

44.000

LF  

38.00000

0355 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4,020.000

LF  

23.00000

0360 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

204.000

LF  

28.50000

0365 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

100.000

LF  

60.50000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

33.000

EACH

32.00000

0375 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

3,929.000

LF  

23.00000

0375 MATERIAL ALLOWANCE 2 Inch Conduit with fittings 0.000

4,319.888

15,422.004,319.888

15,422.00LF  

3.57000

0380 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

53.000

SF  

28.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

72.000

SF  

34.50000

0390 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

40.000

LF  

8.30000

0395 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

22.000

EACH

53.50000

0400 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

114.000

LF  

21.50000

0405 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

25.000

EACH

287.00000

0410 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

140.000

LF  

194.00000

0410 MATERIAL ALLOWANCE 6" Duct Pipe and Fittings 0.000

145.000

6,119.00145.000

6,119.00LF  

42.20000

0415 *8 Inch Ductile Iron Pipe 0.000

0.000

619-06080  
 

0.000.000

0.00

460.000

LF  

235.00000

0415 MATERIAL ALLOWANCE 8 In Duct Pipe and Fittings 0.000

471.000

22,311.27471.000

22,311.27LF  

47.37000

0420 *54 Inch Welded Steel Pipe (Special) 0.000

0.000

619-10545  
 

0.000.000

0.00

46.000

LF  

1,010.00000

0425 *54 Inch Welded Steel Pipe (Jacked) 0.000

0.000

619-10547  
 

0.000.000

0.00

60.000

LF  

1,570.00000
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PCN: 18972R-BID   ESTIMATE RUN 04/08/2015

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:21

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0430 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

1.000

EACH

2,120.00000

0430 MATERIAL ALLOWANCE 6 In Gate Valve and Valve Box 0.000

1.000

724.751.000

724.75EACH

724.75000

0435 *8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0435 MATERIAL ALLOWANCE 8 In Gate Valve and Valve Box 0.000

1.000

1,059.061.000

1,059.06EACH

1,059.06000

0440 *Detour 0.100

0.000

621-00425  
 

7,500.000.100

0.00

1.000

L S 

75,000.00000

0445 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,500.000

SY  

85.00000

0450 *10 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24011  
 

0.000.000

0.00

286.000

LF  

60.50000

0450 MATERIAL ALLOWANCE 10 In Drainage Pipe 0.000

300.000

1,869.00300.000

1,869.00LF  

6.23000

0455 *15 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24016  
 

0.000.000

0.00

632.000

LF  

118.00000

0455 MATERIAL ALLOWANCE 15 In Drainage Pipe 0.000

720.000

7,927.20720.000

7,927.20LF  

11.01000

0460 *18 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24019  
 

0.000.000

0.00

306.000

LF  

121.00000
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PCN: 18972R-BID   ESTIMATE RUN

PROJECT: NH 2851-008                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0460 MATERIAL ALLOWANCE 18 In Drainage Pipe 0.000

320.000

4,323.20320.000

4,323.20LF  

13.51000

0465 *24 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24025  
 

0.000.000

0.00

285.000

LF  

138.00000

0465 MATERIAL ALLOWANCE 24 In Drainage Pipe 0.000

300.000

6,387.00300.000

6,387.00LF  

21.29000

0470 *30 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24031  
 

0.000.000

0.00

764.000

LF  

160.00000

0470 MATERIAL ALLOWANCE 30 In Drainage Pipe 0.000

780.000

25,396.80780.000

25,396.80LF  

32.56000

0475 *36 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24037  
 

0.000.000

0.00

919.000

LF  

201.00000

0475 MATERIAL ALLOWANCE 36 In Drainage Pipe 0.000

920.000

33,396.00920.000

33,396.00LF  

36.30000

0480 *42 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24043  
 

0.000.000

0.00

410.000

LF  

253.00000

0480 MATERIAL ALLOWANCE 42 In Drainage Pipe 0.000

420.000

21,025.20420.000

21,025.20LF  

50.06000

0485 *48 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24049  
 

0.000.000

0.00

711.000

LF  

309.00000

0485 MATERIAL ALLOWANCE 48 In Drainage Pipe 0.000

720.000

48,600.00720.000

48,600.00LF  

67.50000
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CAT NO0200 0200 ROADWAY 

0490 *54 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

400.000

624-24055  
 

140,000.00400.000

140,000.00

1,893.000

LF  

350.00000

0490 MATERIAL ALLOWANCE 54 In Drainage Pipe 0.000

1,500.000

140,580.001,500.000

140,580.00LF  

93.72000

0495 *Construction Surveying 0.300

0.000

625-00000  
 

28,500.000.300

0.00

1.000

L S 

95,000.00000

0500 *Mobilization 0.000

0.250

626-00000  
 

125,000.000.250

125,000.00

1.000

L S 

500,000.00000

0505 *Public Information Services 0.250

0.000

626-01000  
 

7,500.000.250

0.00

1.000

L S 

30,000.00000

0510 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

200.000

GAL 

100.00000

0515 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

59.000

GAL 

127.00000

0520 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,830.000

SF  

18.50000

0525 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

630.000

SF  

26.50000

0530 *Flagging 0.000

313.500

630-00000  
 

10,032.00313.500

10,032.00

10,000.000

HOUR

32.00000

0535 *Traffic Control Inspection 3.000

10.000

630-00007  
 

2,067.0013.000

1,590.00

70.000

DAY 

159.00000
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ITEM
NO.
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THIS
PERIOD

12:45:21

CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0540 *Traffic Control Management 2.000

18.000

630-00012  
 

15,300.0020.000

13,770.00

170.000

DAY 

765.00000

0545 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

20.000

EACH

191.00000

0550 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

40.000

EACH

255.00000

0555 *Construction Traffic Sign (Panel Size A) 1.000

2.500

630-80341  
 

178.503.500

127.50

34.000

EACH

51.00000

0560 *Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

630.009.000

630.00

50.000

EACH

70.00000

0565 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

75.000

SF  

25.50000

0570 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

38.50000

0575 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,900.001.000

0.00

2.000

EACH

7,900.00000

0580 *Drum Channelizing Device 0.000

5.500

630-80360  
 

280.505.500

280.50

200.000

EACH

51.00000

0585 *Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

115.002.000

115.00

20.000

EACH

57.50000

0590 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

12.00000
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0595 *Traffic Cone 0.000

10.000

630-80380  
 

130.0010.000

130.00

100.000

EACH

13.00000

0600 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

51,000.00000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0615 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0620 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

48,000.000

F A 

1.00000

0625 F/A Fuel Cost Adjustment 0.000

-4,694.930

700-70016  
 

-4,694.93-4,694.930

-4,694.93

8,000.000

F A 

1.00000

0630 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0635 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0640 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0645 F/A Railroad 0.000

2,675.000

700-70040  
 

2,675.002,675.000

2,675.00

10,000.000

F A 

1.00000
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0650 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0655 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0660 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 967,603.85815,551.857,753,964.60CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING 

0665 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,500.001.000

0.00

1.000

EACH

35,500.00000

0670 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,100.001.000

0.00

1.000

EACH

40,100.00000

0675 Sanitary Facility 1.000

0.000

620-00020  
 

11,700.001.000

0.00

1.000

EACH

11,700.00000

CAT 87,300.000.0087,300.00CURRENT AMT0400 $ $ $

$ 1,054,903.85815,551.85$7,841,264.60$CURRENT AMTPROJECT TOTAL


